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Progress Report for EPA Region |l

Diamond Alkali, Lower Passaic River (Extended Study): RIFS, OU4

RIIFS Oversight, New Jersey
Bill No.: 27053625 JAG No.: | IAG: DW86942125/B2761 IAG Expiration Date: Other Corps

Partial #46 NWK IAG Award Date: 8/31/07 | 1213113 P2 #147757/FW1 96B4B2
Reporting From: To: EPARPM USACE PM
Perlod: May 1, 2011 June 1, 2011 Stephanie Vaughn Elizabeth Buckrucker
Work Performed

™ On 4 & 17 May 11, participated in project progress conference call with EPA/COE/CDM/Berger/HDR-HQUBAT.

Funding. .
o No funding received during the reporting period. .

Invoices,
o On3May201), reviewed and approved CDM TO 0014 Invoice #16, totaling $143,846.39 covering period 30
Jan -2 Apr 11. Of this invoice, $116,633 was JA2125 (oversight) and $27,194 was 1A 1975 (website

support).

Task Order 0014: CDM Oversight Task Order - Mod 12.
o On4May 11, Modification 12 was awarded for $682,426 as follows:
= [A2125; $645,000
= 1A 1975, 837426

Task Order 0010: MPI Oversight Task Order.
o Continued to receive subcontract invoice updates throughout the reporting period. On 25 May 11, received
confirmation that all subcontract invoices would be submitted in early June. Open.

Sharepoint/ransfer of database & websites. :

o On2May 11, conference call held to discuss the EQuIS database development status and open actions.

o  Obtained schedule fiom LBG for transfer of remaining datasets and monitored progress during the reporting
period. -

o On3May 1), conference call held to discuss the PCB data submittal and related qualifiers. Additional datasets
and qualifiers were discussed with action items assigned for each task.
On 31 May 11, received memorandum from CDM with EQuIS recommendations as relates to future data
upload procedures,

Schedule. Most current CPG full schedule version is 18 February 2010.
o  On 19 May 11, received partial schedule update of CPG summary level tasks containing start and finish
timeframes. Milestones not included.

CDM Confidentiality/Conflict of Interest Certification Forms.

o On27 Jul 10, received series of emails with scope and contract information from HQI pertaining to work
performed for NJDEP and PVSC (regarding use of the SWEM model). Action for government o review and |
respond. On 22 Oct 10, resent all information together to EPA and recommended discussion. Review will
now require update with HDR/HQI COT Certification forms. Open.

PRP List. The updates below will require revision based on HDR/HQI recent merge. Review will be held
until updated forms are received.
*  On23 Sep 10, received 5% update of COI forms from CDM and subcontract employees. Open for
government to review and respond as applicable.
On 5 Nov 10, received the revised CDM company review of updated PRP fist, open for government
review and response.

10F7
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Progress Report for EPA Regton |

On 5 May 11, conference call held to discuss team comments on the CPG SV-CWCM QAPP,
Coordination'on team comments throughout the reporting period with all comments submitted to the CPG by
31 May 11.

Modeling.
o On6May 11, received revised collaboration proposal from HDR-HQI based on the needs as determined after
the first collaboration meeting. |
o Discuss with EPA and provided concurrence on the revised proposal. ‘ |
o Continued ERDC support to the modeling efforts and communication with HDR-HQI and the CPG modelers. §

PWCM Report Review: Multibeam Survey, On 16 May 11, the CPG submittal the revised PWCM report. Coordinated
with CDM and confirmed that Sea Engineering (Jason Magalen) would review the revised report.

CPG Coordination: Decontamination Technologies,

©  On 13 May 11, prepared MIPR for funding to support the ERDC personnel in preparation and attendance to
EPA meeting.

o On 18 May 11, discussed with R. Basso possible ERDC participation in a meeting with the CPG. Scheduled
conference call with T. Bridges (ERDC) same day.

o On 18 May 11, conference call held with R. Basso and T, Bridges to discuss the possible agenda and ERDC
paruczpat:on in EPA mesting with the CPG. Discussed ERDC personnel, presentation and coordination with
EPA prior to the meeting.

On19 May 11, follow-on conference call held with R. Basso and T. Bridges to confirm attendance of Trudy
Estes given the planned agenda for the meeting. Follow on discussion and planning with R. Basso.
Discussed funding needs with T. Estes and confirmed attendance of additional ERDC personnel (D. Averett)
to attend meetings with EPA. Coordinated meeting dates and delivery of draft presentations and pre-meeting
dry run with EPA.

Technical Expert Risk Assessment personnel. On 4 Nov 09, circulated list of risk assessment personnel that had been
considered for addmon to the. team Coordination among EPA for contacting potential personnel.

Preparation of Progrgss Rﬂpoﬁ and Pm;ect Expenditure spreadsheet.

Regular project progress calls.
Other project calls and meetings as noted throughout this progress repot.

MPI Task Order 0020: Contract W912DQ-06-D-0006, Expiration Date — 19 Sep 2012
= 21 Sep 07 -Base Task Order, CPG RUFS Oversight awarded for $349,601.
& 19 Jun 08 ~ Modification 01, CPG RI/FS Oversight was awarded for $274,903.

MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date - 15 Jan 2014

16 Jan (9 — Base Task Order, CPG RI/FS Oversight was awarded for $65,000.

S Mar 09 — Modification 0001 was awarded for $69,772.

24 Jun 09/1 Jul 09 - Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul).
3 Aug 09 — Modification 0003 was awarded for $378,843.

28 Aug 09: Contract Mod 4 was awarded, totaling $279,277.

1 8ep 09, Mod 5 (admin in nature) was signed.

29 Dec 09, Mod 6 was awarded, totaling $211,881.

9 Jul 10, Mod 7 was awarded, totaling $52,890.

28 Dec 10, Mod 8 was awarded, totaling $54,473.

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date — 30 Jul 2014

3 Aug 09~ Base Task Order, CPG RUFS Oversight was awarded for $160,000 (verbal was given 31 Jul 09)
22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,902.

25 Aug 09; Mod 2 (admmmnature)wass:gned

23 Dec 09; Mod 3 was awarded, totaling $493,000.

3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic systemn error.)
14 May 10; Mod 8 was awarded, totaling $140,000,

9 Jun 10; Mod 9 was awarded, totalmg $375 000,

2125_BULL 48_2011_MAY_PR CPG O-SITEDOCX
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PM-ES 2011
Progress Report for EPA Region ]

27 Dec 10, Mod 11 vias awarded, {otaling $74,426 (note furding split as follows: $50.000 s Passaic FFS, IA 1975 and

$24,426 is Newark Bay, 1A 2023).
4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is IA 2023 and $37,

Management, CDM participated in progress calls as noted throughout this report and continued management tasks -
including participation in subcontract collaboration tasks with EPA/Corps/HDR-HQI personnel,
CPG Fieldwork Planning Documents

o CWCMQAPP. On2 May 11, submitted backcheck of CPG RTC on EPA comments. On 5 May 11,
participated in conference call to discuss comments, CDM and HDR-HQI continued coordination of follow up
on comments, clarifications and support to EPA as feedback was prepared for the CPG. On 31 May 11, the |
final group of comments were provided to the CPG.

CDM Qversight QAPP Addenda.

o QAPP Chemical Water Column Monitoring. Preparation of the oversight QAPP is on hold pending revised
CPG QAPP.

o On2May 11, submitted the final CBS QAPP addendum.

CDM Fieldwork Oversight.

o On4and 5 May 11, performed oversight of the Caged Bivalve Study (CBS). Coordinated several field issues
involving issues regarding mussel survivability. Provided support to EPA as discussions were held and options
considered for continuing the fieldwork.

o On9May 11, performed oversight of the CBS and the CPG removing some cages and processing of
organisms. ‘

o On 24 May 11, performed oversight of the CBS.

CDM Fieldwork Oversight Reporting.
o Continued preparation of oversight reports
CPG Fieldwork Reporting

o 2010 Fish Community Survey and Tissue Collection Data Report. On 2 Mar 11, EPA submitied comments to
the CPG on the draft report. Open.

o Fall 2010 Habitat Identification Survey Data Repmt On7 Apr 11 EPA submitted comments to CPG.

o PWCM Report. CDM review of split sample data underway; plans to compare CDM and CPG data. On 16
May 11, report received and review is underway.

Low Resolution Coring Report. On 25 Jan 11, comments submitted to CPG from EPA. Open to receive
revised document is dependent on CPG receiving data from CDM.

o 2010 Summer/Fall Avian Survey Data Report. On 18 May 11, submittal comments on the draft report.

FS Work Plan. On 17 Jan 11, submitted comments on the draft FS Work Plan to EPA. Open.

River Mile 10.9 Characterization. On 19 May 11, received backbrief from regarding a meeting EPA held with the CPG
for details on the RM 10.9 investigation plans.
CDM Data Manager/Website/Digital Library.

Continued efforts to receive and upload all EDDs from LBG. Migrating PREmis historical database.

On 17 May 11, provided LBG copy of CPG bathymetry data.

On 23 May 11, delivered 2008, 2009 and 2010 CPG data to Battelle.

The CDM 2010 tissue split samples have been validated. The EDD updates are underway.

30F7
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CPG Risk Assessment Technical Memos, comments submitted to CPG on 10 Sep 10, Additional clarifications provided
by EPA to the CPG on 5 Nov 10. On 10 Feb 11, received the revised RARC with attachments, Terms Sheet and Position
Papers for EPA review.
o Draft Data Usability and Data Evaluation Plan. On 1 Apr 10, EPA provided comments to the CPG.
o Draf Risk Analysis & Risk Characterization Plan. On 2 May 11, conference call held to discuss NOAA
comments on the RARC. Continued discussion with EPA and review of documents.
o Draft Approach for Déveloping Ecological Effect Thresholds (Threshold Reference Value, TRV) Memo. The
10 Sep 10 EPA letter to CPG indicates the TRV memo was inadequate to review. Open.
*  Modeling,
o On 16 May 11, completed bed properties memorandum and transfetred to the CPG.
o Sensitivity runs determined and are underway.
o On25May 11,2" collaboration meeting held. Sensitivity results shared at this meeting.

Additional detail contained in CDM Progress Report dated June 16, 2011, covering period May 1-28, 2011.

LBG

*  Database Transfer. LB continues to transfer EDDs to CDM and work through data issues as required for upload of data
into EQuIS.

*  Budget Status and Forecast (BSF). No BSF submitted during the reporting period.

[ ——

Nervative Note ~Most recent CPG full schedule update was received on 18 Feb 10. On 2 Dec 10, received informal list of report
submittals from the CPG. On 31 Mar 11, approximate dates were provided for some deliverables.

*  Technical memoranda. On 10 Sep 10, EPA provided letter with combined comments on the three documents listed
below. On 12 Oct 10, the CPG responded to the EPA comments. On § Nov 10, EPA provided response with
clarification to the earlier comments. On 10 Feb 11, the CPG submitted revised RARC with attachments, Terms Sheet
and Position Papers for EPA review.

©  Data Usability Assessment/Data Evaluation Plan. On 26 Feb 10, Plan submitted. On 1 Apr 10, comments
provided to CPG. 'These comments were referenced in the 10 Sep 10, letter as outstanding for CPG to respond.

o  Regional Urban Background, Risk Analysis/Risk Characterization Plan (RARC) and COPC Selection Memo. On
16 Apr 10, Memo submitted.

©  Ecological Effects Threshold Tech Memo (Threshold Reference Value). On 10 May 10, TM submitted,

*=  CPG Planning Documents; ;

o On 14 Nov 10, EPA provided the CPG comments on the draft CWCM QAPP. On 15 Apr 11, received RTC from
the CPG on EPA comments. On 31 May 11, the last set of comments was provided to the CPG on their responses.

* PG Reports:

o Fish/Decapod 2009 Field Report submittal. Document was finalized. Open to post on Sharepoint.

o Fish 2010 Community Survey and Tissue Collection Field Data Report. On 2 Mar 11, EPA submitted comments
to CPG. Open,

o Fall 2010 Habitat Survey Data Report. On 7 Mar 11, draft teport submiited to EPA. On 24 Mar 11, CODM
submitted comments to EPA. 7 Apr 11, EPA submitted comments to CPG.

©  Benthic Fall 2009 Community Field Report. On 11 Oct 10, CDM submitted comments on draft report. Week of 4
Apr 11, CPG anticipated submittal of revised document. Open,

o Data Summary Report/Low Resolution Coring Report submitted 9 Mar 10. On 28 un 10, comments provided to
CPG. On 25 Jan 11, additional comments provided to the CPG. Open.

®  Sediment Stability/ Periodic Bathymetry Surveys/Post Storm Bathymetry Surveys. On 28 Jan 11, EPA provided

comments on the June 2010 Survey Draft Report. On 16 May 11, revised report received; review underway.

40F7
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PM-ES

8172011

Progress Report for EPA Region Il

Projected Work, Meetings Milestones FY2011. Current Status of Work Products (cont}

«  Continuation of Bi-weekly Progress calls and additional coordination meetings/conference calls with CPG.

Koy Miestones Forfcoming

e Several submittals as noted above; fiture dates not specific without updated schedule.

Modeling. Discussion of the CPG proposed altemnate approach for Organic Carbon modeling is underway. Other pending
issues being discussed among team members.

Risk Assessment Technical Memoranda. Several TM’s submitted by the CPG still require coordination and approval by
EPA. The 10 Feb 11 CPG submittal is being reviewed and preparation of response is underway. Further discussions will
be required,

PREmis. CPG has identified several concerns related to the database; issues being resolved during the database migration.
Technical issues being discussed with LB and the CPG as needed for data discrepancies and EDDs. |

2011 Fieldwork — Chemical Water Column Monitoring. Delays in draft QAPP comment resofution will result in overall
program delay and fieldwork being delayed. Extent of the impact yet to be fully determined.

Full schedule updates not provided by the CPG.  The CPG has provided some report submittal dates; these will be noted
within this report upon actual document receipt. '

None at this time.

Amendment Funding
Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

410,000

¢ Initial 9/6/07 " - $ 410,000

290,000

6/3/08 - - $700,000

o

75,000

12/31/08 $775,000

85,000

2/16/09 $860,000

50,000

6/23/09 $910,000

576,665

712708 $1,486,665

500,000

8/7/09 $1,986,665

789,000

12/1/09 $2,775,665

300,000

224710 $3,075,665

140,000

427110 $3,225,665

510,000

5/24/10 $3,735,665

400,000

9/14/10 : . o $4,135,665

745,000

o]l ol ol o] o] @] @ &) of o @ ©

@] =] ©f w] o] ] ] w»] £} W] M
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PM-ES 812011
Progress Report for EPA Region i

Summary of Funds Spent Per Activity & Funding Remainin
Funds Funds
Funds for Disbursed Disbursed to Funds
Description Activity this Month Date Remaining
MPI. Contract W912DG-06-D-0008; Task Order 0020; awarded
21 Sep 07 £$349,601.00 $0.00 $349,601.00 i $0.00
MPI: Contract W91ZDQ—06-D-0006 Task Order 0020/Mod 1;
| awarded 19Jun08 __ —— s . __$274980300 | __ 8000 _ $26721393 | _ __ _ $7.689.07
MPI: Confract W812DQ-08-D-0017; Task Order 0010; awarded
16 Jan 09 $65.000.00 $0.00 $65,000.00 $0.00
MPI: Coniract W912DQ-08-D-0017; Task Order 0010/Mod 1;
awarded 5 Mar 09 $69,772.00 $0.00 $69,772.00 $0.00
: Contract W812DQ-08-D-0017; Task Order 0010/Mod 2;
awarded 24 Jun 08 . $48,756.00 $0.00 $49,756.00 $0.00
MPL Confract W912DQ-08-D-0017; Task Order 6010/Mod 3; -
awarded 3 Aug 09 $378,843.00 $0.00 $378,843.00 $0.00
MPL: Contract W812DQ-08-D-0017; Task Order 0010/Mod 4:
awarded 28 Aug 08 $279,277.00 $0.00 $279,277.00 $0.00
MPILBG: Contract WQ‘IZDQ-OB-D-OM 7; Task Order 0010/Mod
6; awarded 29 Dec 08 $211,881.00 $0.00 $171,550.38 $40,330.62
MPI/LBG: Contract W9120Q-08-D-0017; Task Order 0010/Mod :
7; awarded 9 Jul 10 $52,802.00 $0.00 $0.00 $52,802.00
MPILBG: Contract W312DQ-08-D-0017; Task Order 001 OIMOQ .
8; awarded 28 Dec 10 $54,473.00 $0.00 $0.00 $54,473.00
CDM: Contract W§12DQ-08-D-0017; Task Order '
0014/Base Contract; awarded 6 Aug 08 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00
CDM: Contract W312DQ-08-D-0017; Task Order
0014/Mod 1; awarded 22 Aug 09 $175,802.00 $0.00 $175,902.00 $0.00
CDM: Contract W812DQ-08-D-001 7;“Task Order .
0014/Mod 3; awarded 23 Dec 08 "™ $483,000.00 $0.00 $493.000.00 $0.00
CDM: Contract W812DQ-08-D-0017; Task Order
0014/Mod 7; 3 Mar 10 Note 3 $283,000.00 $0.00 $283,000.00 $0.00
CDM: Contract W912DQ-08-D-0017; Task Order ‘
0014/Mod B; awarded 14 May 10 $140,000.00 $88,262.00 $140,000.00 $0.00
CDM: Contract W812DQ-08-D-0017; Task Order
0014/Mod 9. awarded 9 Jun 10 $375,000.00 $28,371.00 $28.371.00 $346,629.00
CDM: Contract W91ZDQ-08-D~0017 Task Order ‘
0014/Mod 10; awarded 21 Oct 10 N $299,023.00 $0.00 $0.00 $289,923.00
CDM: Contract W812DQ-08-D-001 7 Task Order
0014/Mod 11; awarded 27 Dec 10 " Seenote 5 $0.00 $0.00 $0.00
CDM: Contract W912DQ-08-D-001 ?é Task Order
0014/Mod 12: awarded 4 May 11" $645,000.00 $0.00 $0.00 $645,000.00
$13,442.00 0.00 1 $13,442.00
Kansas City Corps In-House Labor/Travel $371,630.00 $6,703.36 $223,834.51 $147,795.49
Superfund M&S Fee $72,370.00 $1,724.08 $48,808.80 $23,561.20
MIPR/ERDC - Hayter/Gailani; CPG Modeling Support $53,000.00 -$187.50 $44.535.48 $8,464.52
| MIPR/ERDC - Estes; Decon Technolog :. $12 000.00 $0.00 _“‘

$4,880,665.00 | $124,872.94

SOF7

Grand Total - Contract/Corps

$3,228,465.10 $1,652,199.90
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PM-ES

Progress Report for EPA Region Il

snronm

Notes on above table:

Note 1; MPI/LBG TO 0010 Mod 5 is admin, zero dolfar mod

Note 2: COM TO 0014 Mod 2 is admin, zero dollar mod,
Note 3: COM TO 0014 Mods 4, 5, & 6 were skipped in system numbering

Note 4: COM TO 0014/Mod 10 totals $362,923; $63,000 is Newark Bay funding for IT transition.
Note 5: CDM TO0014/Mod 11 totals $74,426; $50,000 is Passdic FFS funding and 524,426 is Newark Bay funding for IT transition.
Note 6: CDM TO 0014/Mod 12 totals $682,426; $37,426 is Passaic FFS funding for IT/transition.

IAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers - Kansas City District to
provide/continue oversight of the CPG’s performance of Remedial Tnvestigation and Feastbility Study at the Diamond Alkali OU4 Superfund Site

(EPA ID: NJD980528996)

Project Delivery Team
Name Contact inforrmagiory Responshily
Beth Buckrucker (816) 389-3581 Project Manager
Cell: (816) 695-5797
Bonnie Lowe {816) 389-3803 Contract Specialist
Shelley Thomas {816) 385-3842 Contracting Officer
Dawn Wade {816) 389-3721 Attorney
Julia Kisser 816} 389-3874 COR
Prepared by: Elizabeth Buckrucker
Project Manager
30 July 2011
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PROGRESS REPORT

Site Name: Lower Passaic River Restoration Project and & Superfund Site
Project: Task Order 014 CPG Oversight

Prepared by: Frank Tsang

Representing: CDM Federal Programs Corporation (CDM)

Date: March 10, 2011 '

Reporting Period: ~ January 30, 2011 - February 26, 2011

1. Progress Made this Reporting Period - CDM performed the following activities
during this period:

WAD 1, Work Order 1 - Project Management and Administration

1.1.1 Project Management L

» CDM performed project management including staffing, financial monitoring,
invoicing, and participating in conference calls.

1.1.2 Project Support Documentation & Administration
= CDM prepared and submitted the monthly progress report.

1.1.3 Subcontract Administration
» CDM processed invoices for subcontractors.

1.1.4 Project Communication
On February 1 and 14, CDM participated in biweekly conference calls.

WAD 1, WO3 - Technical Advisory Committee
» Bob Ambrose, Alan Blumberg, Roger Flood and Dominic Di Toro are on board as

TAC members.
TAC Budgeted Authorized
Item Member Amount Amount Payment Forecast Remarks
1 $13,573
2 Ambrose $6,600 $1,600 Review Hg memo
Review Organic Carbon TM
3 Blumberg $6,200
4 Flood $4,600 $3,558 Attend Sed Stability mig.
5 WVN2 $4,600
6 WVN3 $15,160
7 Di Toro $8,200 $2,000 Review organic carbon
model tech memo
Total $33,333 $17,400 $5,158
WAD 2, Work Order 1 - Transitional Tasks
2.1.1 Background document Review
= No activities.
2.1.2 Transition Meetings
* No activities.
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2.1.3 Fish Tissue Oversight
*  Work completed.

2.1.4 Benthic Survey Oversight
*  Work completed.

2.1.5 PWCM Oversight
*  Work completed.

2.1.6 PREmis Review
*  Work completed.

2.1.7 Low Resolution Coring Report
* Reviewed comments on Low Resolution Coring Report.

2.1.8 Fish Community Report
* No activities.

2.1.9 Fish 2010 Winter Community Survey Oversight
* Work completed.

WAD?2, Work Order 2 - Work Planning: Oversight & Communication

2.2.1 Fish Tissue and Benthic QAPP Addenda Review

* CDM submitted comments to EPA on CPG Caged Bivalve QAPP Addendum on
18 Feb.

222

olumn, Chemical Data QAPP

2.2.4 Human Health Risk Exposure Assessment
* No activities.

2.2.5 Avian Survey QAPP Review
* No activities.

2.2.6 Habitat Survey QAPP
»  No activities.

2.2.7 Water Column, Physical Data QAPP
* No activities.

2.2.8 Risk Assessment Technical Memorandum

* 2Feb CDM submitted Revision to Exposure Parameter Assumptions tech memo
to EPA.

* Began review of CPG Revised Risk Analysis and Risk Characterization Plan
received 10 Feb.
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2.2.9 Technical Communication

*  Via email communication with EPA/USACE discussed final steps needed to
complete SharePoint site.

»  Met with EPA/USACE/CPG to discuss application of correction factors to the
2008 dioxin data results and split sample reporting.

WAD2, Work Order 3 - Field Work Sampling Oversight

2.3.1 CDM Work Plan Preparation (QAPP & HASP) ‘

» CDM continued the preparation of the QAPP Addendum for overseeing the
chemical data water column activities. Coordinating with LBG. Waiting to
review CPG response to comments prior to submittal.

= Submitted Draft QAPP Addendum 7 for caged bivalve study on 24 Feb.

2.3.2 Fish Tissue and Benthic Sampling Oversight
= Data validation of split forage fish tissue samples.

2.3.4 Avian Survey Oversight
= Prepared oversight summary report for winter avian survey.

2.3.5 Habitat Survey Oversight
* No activities. Work completed.

2.3.6 Bethymetry Periodic Survey Oversight
» No activities.

2.3.7 Water Column, Physical data Sampling Oversight

= Evaluated CDM split sample data and compared it to the CPG PWCM data.
CDM will review LBGs split sample summary report so that we can tailor our
report format.

WAD?2, Work Order 4 - Report/Products: Oversight and Communications

2.4.1 CPG Report Review

=  Submitted comments to EPA on CPG Draft Fish Community Survey and Tissue
Collection Data Report 2010 Field Efforts on 3 Feb.

WAD 2, Work Order 5 - Data Manager

» Prepared data template and passed 2009 sediment and tissue sample data to
Battelle.

» Loaded EDDs for 2005 Be-7 Sediment Survey Data.

»  Split samples from the 2010 tissue sampling program have been received by the
laboratories and are in the process of being analyzed.

*  Split sample data from the 2010 sediment sampling program have been received
from the laboratories and is in the process of being validated.

=  Final CPG 2009 Benthic and Sediment loaded into database.

« Split sample data from the 2010 sediment sampling program have been received
from the laboratories and is in the process of being validated.

» Received EDDs from LBG the Hydrodynamic Mooring data

* Finalized initial user groups for SharePoint site.
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* Tweaking final SharePoint document structure.
*  Continuing to sort and migrate PREmis documents into SharePoint.
* Public websites have been turned on.
= The application of the correction factors has been completed.
o CDM was updating the dioxin correction factors, applied correction factors
only to those results reported above the laboratory quantitation limit.
o Use the AXYS split sample results in place of the CPG sample results.
* Began forwarding user log-in information for the SharePoint document site.
* Continued to sort and migrate PREmis documents into SharePoint.

WAD 3, Work Orders 1 and 2 - General Communication (with HQI/CPG)
* HOQI team attended the semi-annual modeling meeting.
* Provided hydrodynamic results to CPG.

Subcontract Authorized
Item Amount Payment Forecast Remarks
1 HQI $308,051 $204,305 $17,728 | December and January invoice
2 Kern $5,200 $2,779 $0

Anticipated Problems and Recommended Solutions - None.
Problems Resolved - N/A.

Upcoming Events/Activities Planned - CDM will continue working on the
following activities:

» Participate in biweekly calls

* Review CPG documents when received

* Complete and submit CDM SV CWCM QAPP Addendum
Key Staffing Changes - None

Budget - See below table for negotiated budget and funded amount. See attached
spreadsheet for expenditure details.

e e Negotiated Funded
Item ATP/WVN | Modification A%noun t Amount Remarks
1 $1,522,305
2 ATP1 0 $160,000 Add fund
3 ATP2 1 $175,902 Add fund
2 Correct negotiated
amount on Mod 1
4 ATP 3/ WVN1 3 $493,000 Add fund and scope
5 WVN2 C 0 Add scope and transfer
' fund
Skipped 4,5
&6
6 ATP 4/WVN3 7 $283,000 Add fund and scope
7 ATPS 8 $1,274,734 $140,000 Add fund and scope
8 ATP 6 9 $375,000 Add fund
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Comments on Draft Low Resolution Coring
Characterization Summary
Comments on Draft Fish/Decapod QAPP

April 16, 2010

Addendum No. 3 April 30, 2010
Comments on Draft Benthic QAPP

Addendum No. 1 April 30, 2010
Comments on Draft Fish/ Decapod QAPP

Addendum No. 2 May 7, 2010
Comments on Draft Risk Analysis and Risk

Characterization Plan May 10, 2010
Status Report (May 2010) Oversight of PWCM May 12, 2010
Draft QAPP Addendum 1 (Avian Community Survey) May 11,2010
Field Change Request 3 May 20, 2010
Draft QAPP Addendum 2 (Late Spring/Early May 20, 2010

Summer Fish Community Survey)
Comments on Periodic Bathymetric Surveys QAPP ~ May 24, 2010
Draft QAPP Addendum 3 (Benthic May 25, 2010

Invertebrate Community Survey)

Final QAPP Addendum 2 (Late Spring/Early June 8, 2010

Summer Fish Community Survey)
Final QAPP Addendum 3 (Benthic

Page 5 of 6

9 ATP7/WVN 4 10 0 Add scope and fund
10 ATP 8/WVN 5 10 $266,351 $362,923 Add scope and fund
11 ATP9/WVN 6 11 $98,737 $74,426 Add scope and fund
12 ATP10 0 0 Transfer funds among
WEs
Total $3,162,127 $2,064,251
7. Deliverables Submitted

Title Date Submitted

Kickoff Meeting Minutes September 9, 2009

Consent package for HQI October 30, 2009

Status Report (October, November, and December :
2009) Oversight PWCM December 17, 2009

Updated COI forms for COM January 18, 2010

COI forms for HQI and subconsultants February 3, 2010

Draft PWCM and Generic QAPP February 4, 2010

Draft Accident Prevention Plan February 10, 2010

Final Accident Prevention Plan February 25, 2010

Status report (February 1 to 24, 2010) Oversight of
the 2010 Winter Fish Community Survey March 1, 2010

Final PWCM QAPP March 10, 2010

Comments on Draft Data Usability and Data
Evaluation Plan March 19, 2010

Field Change Request 1 - Flood Event March 29, 2010

Status Report (March 2010) Oversight of PWCM April 5, 2010

Field Change Request 2 - Extra Split Sample April 6, 2010

FOIA_07123_0001705_0016



Invertebrate Community Survey) June 8, 2010
Draft QAPP Addendum 4 (Co-located

Sediment Samples) June 24, 2010
Comments on CPG Final Benthic QAPP
Addenda 3 & 4 June 24 & 25, 2010
Comments on CPG Draft Benthic QAPP
Addendum 3 - Habitat ID Survey June 25, 2010
Draft QAPP Addendum 5 (Fish Tissue Analysis) July 7, 2010
Draft QAPP Addendum 6 (Habitat ID Survey) July 9, 2010
Final QAPP Addendum 4 (Co-located
Sediment Samples) . L July 9, 2010
CDM QAPP Addendum 6 — habitat identification August 9, 2010
Survey
CDM submitted Final QAPP Addendum 5 (fish August 24, 2010
tissue sampling)
Technical Memorandum Exposure Parameter September 2, 2010

Assumptions for the LPRSA HHRA

Comments on CPG Proposed Analysis Plan for the September 7, 2010
Small Forage Fish Tissue Samples

Comments on Protocol Modification Forms - September 23, 2010
CPG Fish and Benthic QAPPs

Comments on the CPG Draft Benthic Invertebrate October 11, 2010
Community Survey and Benthic Field Data Collection
Report for the LPRSA Fall 2009 Field Effort

Comments on CPG Draft Small Volume October 15, 2010
CWCM QAPP
Comments on Caged Bivalve Pilot Study Memo November 17, 2010

Comments on Periodic Bathymetry Survey Report January 6, 2011
June 2010 Multibeam Survey dated November 2010

Comments on Revised Draft FS Work Plan January 17, 2011

Revisions to Exposure Parameter Assumptions for February 2, 2011
LPRSA Human Health Risk Assessment

Comments on Draft Fish Community Survey and February 3, 2011
Tissue Collection Data Report 2010 Field Efforts

Comments on CPG Draft Caged Bivalve Study February 18, 2011
Addendum No. 4 to the Benthic QAPP
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PROGRESS REPORT

Site Name: Lower Passaic River Restoration Project and & Superfund Site
Project: Task Order 014 CPG Oversight

Prepared by: Frank Tsang

Representing;: CDM Federal Programs Corporation (CD

Date: April 14, 2011 .

Reporting Period: February 27, 2011 - April 2, 2011

1. Progress Made this Reporting Period - CDM performed the following activities
during this period:

WAD 1, Work Order 1 - Project Management and Administration

1.1.1 Project Management

» CDM performed project management including staffing, financial monitoring,
invoicing, and participating in conference calls.

» CDM prepared and submitted draft and negotiated WVN 7 and ATP 11.

1.1.2 Project Support Documentation & Administration
= CDM prepared and submitted the monthly progress report.

1.1.3 Subcontract Administration
* CDM processed invoices for subcontractors.

1.1.4 Project Communication
» On March 1 and 14, CDM participated in biweekly conference calls.
»  On March 24, CDM participated in a project status call.

WAD 1, WO3 - Technical Advisory Committee
= Bob Ambrose, Alan Blumberg, Roger Flood and Dominic Di Toro are on board as

TAC members.
Item M:iger ]ir:‘%it;f Axtzgﬁxd Payment Forecast Remarks
1 $13,573
2 Ambrose $6,600 $1,600 Review Hg memo
Review Organic Carbon TM
3 Blumberg $6,200
4 Flood $4,600 $3,558 Attend Sed Stability mtg.
5 WVN2 $4,600
6 WVN3 $15,160
7 DiToro $8,200 $2,000 Review organic carbon
model tech memo
Total $33,333 $17,400 $5,158
WAD 2, Work Order 1 - Transitional Tasks
2.1.1 Background document Review
» No activities.
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2.1.2 Transition Meetings
= No activities.

2.1.3 Fish Tissue Oversight
*  Work completed.

2.1.4 Benthic Survey Oversight
*  Work completed. 8

2.1.5 PWCM Oversight
* Work completed, 1.5 hours inadvertently charged that will be transferred to
237.

2.1.6 PREmis Review
*  Work completed.

2.1.7 Low Resolution Coring Report
* Paid invoice for work completed in January.

2.1.8 Fish Community Report
* No activities.

2.1.9 Fish 2010 Winter Community Survey Oversight
*  Work completed.

WAD2, Work Order 2 - Work Planning: Oversight & Communication

2.2.1 Fish Tissue and Benthic QAPP Addenda Review

* 1March CDM submitted comments to EPA on CPG Revised Caged Bivalve
QAPP Addendum (Benthic Addendum 4).

2.2.2 Water Column, Chemical Data QAPP
* Review of CPG CWCM QAPP analytical methods.

2.2.4 Human Health Risk Exposure Assessment
* No activities.

2.2.5 Avian Survey QAPP Review
* No activities.

2.2.6 Habitat Survey QAPP
* No activities.

2.2.7 Water Column, Physical Data QAPP
= Two hours utilized to evaluate PWCM data were inadvertently charged to this
task and will be moved to 2.3.7.

2.2.8 Risk Assessment Technical Memorandum
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= 7 March CDM and EPA had call to discuss comments on the HH portions of the
RARC.

» Continued review of CPG Revised Risk Analysis and Risk Characterization Plan
received 10 Feb.

2.2.9 Technical Communication
»  No activities.

WAD?2, Work Order 3 - Field Work Sampling Oversight

2.3.1 CDM Work Plan Preparation (QAPP & HASP)

» CDM continued the preparation of the QAPP Addendum for overseeing the
chemical data water column activities. Coordinating with LBG. Waiting to
review CPG response to comments prior to submittal.

2.3.2 Fish Tissue and Benthic Sampling Oversight
» Caged bivalve study - CPG deployed bivalves 9 & 10 March.
» Caged bivalve study - CPG checked cages 23 & 24 Mar.

2.3.4 Avian Survey Oversight
* No activities.

2.3.5 Habitat Survey Oversight
*  Work completed.

2.3.6 Bathymetry Periodic Survey Oversight
» No activities.

2.3.7 Water Column, Physical data Sampling Oversight

» Evaluated CDM split sample data and compared it to the CPG PWCM data.
CDM will review LBGs split sample summary report so that we can tailor our
report format.

WAD2, Work Order 4 - Report/Products: Oversight and Communications

2.4.1 CPG Report Review ‘

» 7 March CDM received Habitat Identification Survey Data Report for Fall 2010
Field Effort for review. 24 Mar CDM submitted comments to EPA.

WAD 2, Work Order 5 - Data Manager

= Received LRC split sample EDDs and merged it into the EQuIS database.

» Preparing EDD of corrected dioxin results for delivery to CPG. Waiting for LBG
to provide revised split LRC data with interpreted qualifiers.

» 3 Mar CPG requested EDD with the final validated tissue and sediment split data
- need results from LBG incorporated into database.

= Received updated 2009 tissue and sediment data from CPG they updated some
qualifiers.

» Received 2010 QC data for tissue samples from the CPG.

» Received a CD from LBG containing historic Passaic & Newark Bay Phase 1 & 2
data.
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* Received the last of the 2010 tissue split sample data.

» Forwarded 2010 tissue split sample data onto validation.

* Forwarding user log-in information for the SharePoint document site.

* Continuing to sort and migrate PREmis documents into SharePoint.

* Working with the historic data received from LBG to get it entered into the
database.

WAD 3, Work Orders 1 and 2 - General Communication (with HQI/CPG)

* Discussions with Moffat & Nichol re information exchange from 25 March
monthly modeling progress conference call.

* No progress on ADCP data.

* Full grid Hydrodynamic simulation, once harbor bathymetry data resolved.

» Status of DiToro/Postma Organic Carbon memo discussion.

Subcontract Authorized
Item Amount Payment Forecast Remarks
1 HQIL $308,051 $204,305 $15,210 | February invoice
2 Kern $5,200 $2,779 $0

Anticipated Problems and Recommended Solutions - None.
Problems Resolved - N/A.

Upcoming Events/Activities Planned - CDM will continue working on the
following activities:

* Participate in biweekly calls

* Review CPG documents when received

* Complete and submit CDM SV CWCM QAPP Addendum
* Oversee caged bivalve study

Key Staffing Changes ~ None

Budget - See below table for negotiated budget and funded amount. See attached
spreadsheet for expenditure details.

e s Negotiated Funded
Item | ATP/WVN | Modification Afnom Amonnt Remarks
1 $1,522,305
2 ATP1 0 $160,000 Add fund
3 ATP 2 1 $175,902 Add fund
2 Correct negotiated
amount on Mod 1
ATP 3] WVN1 3 $493,000 | Add fund and scope
5 WVN2 0. Add scope and transfer
fund
Skipped 4, 5
&6
6 | ATP4/WVN3 7 $283,000 | Add fund and scope
7 ATP5 8 $1,274,734 $140,000 Add fund and scope
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8 ATP 6 9 $375,000 Add fund
9 ATP7/WVN 4 10 0 Add scope and fund
10 | ATP8/WVNS5 10 $266,351 $362,923 Add scope and fund
11 ATP9/WVN 6 11 $98,737 $74,426 Add scope and fund
12 ATP10 0 0 Transfer funds among
WEs
Total $3,162,127 | $2,064,251
7. Deliverables Submitted

Title Date Submitted

Kickoff Meeting Minutes September 9, 2009

Consent package for HQI October 30, 2009

Status Report {(October, November, and December
2009) Oversight PWCM December 17, 2009

Updated COI forms for CDM January 18, 2010

COI forms for HQI and subconsultants February 3, 2010

Draft PWCM and Generic QAPP February 4, 2010

Draft Accident Prevention Plan
Final Accident Prevention Plan
Status report (February 1 to 24, 2010) Oversight of

February 10, 2010
February 25, 2010

the 2010 Winter Fish Community Survey March 1, 2010
Final PWCM QAPP March 10, 2010
Comments on Draft Data Usability and Data

Evaluation Plan March 19, 2010
Field Change Request 1 - Flood Event March 29, 2010
Status Report (March 2010) Oversight of PWCM April 5, 2010
Field Change Request 2 - Extra Split Sample April 6, 2010
Comments on Draft Low Resolution Coring

Characterization Summary April 16, 2010
Comments on Draft Fish/Decapod QAPP

Addendum No. 3 April 30, 2010

Comments on Draft Benthic QAPP
Addendum No. 1
Comments on Draft Fish/Decapod QAPP

April 30, 2010

Addendum No. 2 May 7, 2010
Comments on Draft Risk Analysis and Risk

Characterization Plan May 10, 2010
Status Report (May 2010) Oversight of PWCM May 12, 2010
Draft QAPP Addendum 1 (Avian Community Survey) May 11,2010
Field Change Request 3 May 20, 2010
Draft QAPP Addendum 2 (Late Spring/Early May 20, 2010

Summer Fish Community Survey)
Comments on Periodic Bathymetric Surveys QAPP  May 24, 2010
Draft QAPP Addendum 3 (Benthic May 25, 2010

Invertebrate Community Survey) ‘

Final QAPP Addendum 2 (Late Spring/Early June 8, 2010

Summer Fish Community Survey)
Final QAPP Addendum 3 (Benthic
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Invertebrate Community Survey)

Draft QAPP Addendum 4 (Co-located
Sediment Samples)

Comments on CPG Final Benthic QAPP
Addenda 3 & 4

Comments on CPG Draft Benthic QAPP
Addendum 3 - Habitat ID Survey

Draft QAPP Addendum 5 (Fish Tissue Analysis)

Draft QAPP Addendum 6 (Habitat ID Survey)

Final QAPP Addendum 4 (Co-located
Sediment Samples)

CDM QAPP Addendum 6 — habitat identification
Survey

CDM submitted Final QAPP Addendum 5 (fish
tissue sampling)

Technical Memorandum Exposure Parameter
Assumptions for the LPRSA HHRA

Comments on CPG Proposed Analysis Plan for the
Small Forage Fish Tissue Samples

Comments on Protocol Modification Forms -
CPG Fish and Benthic QAPPs

Comments on the CPG Draft Benthic Invertebrate

June 8, 2010

June 24, 2010
June 24 & 25, 2010
June 25, 2010

July 7, 2010

July 9, 2010

July 9, 2010
August 9, 2010

August 24, 2010
September 2, 2010
September 7, 2010
September 23, 2010

Qctober 11, 2010

Community Survey and Benthic Field Data Collection

Report for the LPRSA Fall 2009 Field Effort
Comments on CPG Draft Small Volume

CWCM QAPP
Comments on Caged Bivalve Pilot Study Memo
Comments on Periodic Bathymetry Survey Report

June 2010 Multibeam Survey dated November 2010

Comments on Revised Draft FS Work Plan

Revisions to Exposure Parameter Assumptions for
LPRSA Human Health Risk Assessment

Comments on Draft Fish Community Survey and
Tissue Collection Data Report 2010 Field Efforts

Comments on CPG Draft Caged Bivalve Study
Addendum No. 4 to the Benthic QAPP

Comments on CPG Draft Habitat Identification
Survey Data Report for the LPRSA Fall 2010
Field Effort dated March 4, 2011

Comments on CPG Revised Risk Analysis and Risk
Characterization Plan for the LPRSA Draft dated
February 10, 2011
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October 15, 2010

November 17, 2010
January 6, 2011

January 17, 2011
February 2, 2011

February 3, 2011
February 18, 2011

March 24, 2011

April 8, 2011
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